

Anticipated Timeline and Tasks for the PDG Early Childhood Needs Assessment as of 8-7-19

| | |
|------------------------------|--|
| July-mid August, 2019 | Meetings and project planning with AASB & JTF; outline and definitions finalization; data compilation and analysis; identification of stakeholders; data gap analysis; outreach to stakeholders. |
| August 26 | Present update for AECCC for gap analysis feedback on identification of needs. |
| Mid-end of August | Analysis of ECE systems; outreach to JTF and other stakeholders on systems analysis. |
| Early-mid September | Meet with strategic plan contractor. Data synthesis and development of draft report; outreach to JTF and others on recommendations. |
| September 25 | First draft of needs assessment report and executive summary submitted. |
| Late Sept.-early Oct. | Present needs assessment update to JTF Phase 1 planning meeting for the PDG strategic plan. |
| October 9 | Present needs assessment update during Early Care and Learning Economic Impact Summit mid-day in Anchorage. |
| Early-mid October | Review process for draft with AASB and JTF leadership. Collaborate with strategic plan contractor. |
| October 15 | Final draft of needs assessment report submitted |
| Mid-end of October | Continued review process for draft; collaboration with graphic designer for final report. Collaborate with strategic plan contractor. |
| October 30 | Final version of needs assessment report with graphics submitted. |
| Early-mid November | Draft presentation materials developed; data dashboard developed. Collaborate with strategic plan contractor. |
| November 15 | Draft presentation materials and dashboard submitted. |
| Mid-end of November | Review process with AASB and JTF leadership; refinement of deliverables; presentation of deliverables to JTF and other stakeholders |
| December 30 | Final needs assessment and associated deliverables submitted. |